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CIP Project Number: WA0904 

Title: Well Rehabilitation 

Project Phase: Construction 
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           Design           Construction 

 
                    

 
                    

Cost for this Phase: $ 225,000 

Funding Sources: Revenue Bonds 

Project Manager: Howard Christian 

Contractor:  TBD 

Consultant: Jones and Carter 

Project Description: 
Design & construction scheduled maintenance of water wells for one of the City's 15 water 
wells. Maintenance of water wells includes pulling of pump from wells and cleaning well 
screens. Repairs required for the well and pumps are determined when the wells are 
pulled. 

Justification: Preventative maintenance in accordance with the Well Rehabilitation Plan.  

Regularly scheduled maintenance is essential to ensure an adequate water supply during 

periods of peak usage. 

Updates: December 2008-Reviewing production reports for all wells within the city and 

making final determination for FY09 well rehabilitation at required locations.  

 

 

 



March 2009 – Review of the production reports do not indicate any wells showing signs of lagging 

productivity or eminent failure.  The Utility Department will be making a request to Council to authorize 

the installation of new SCADA well controllers at Lakeview and Sugar Creek in April 2009 to replace old 

and outdated equipment.   Staff will continue to monitor the well capacities and after testing in the 

summer may propose a well rehab towards the end of the summer.  

June 2009 - No Change at this time, installation of new SCADA equipment at Lakeview and Sugar Creek 

water plants is within two weeks of completion. 

July 2009- no change. 

August 2009-   Routing design contract for Soldier’s Field well re-hab to begin in October.  Need 

to lower pump setting and maybe cut 75’ of blank liner. 

September 2009-  design underway.  Jones & Crater to complete design in October. 

October 2009 – no change 

November 2009 –  No change 

December 2009 – Plans and specs complete, project to bid 1/7 for Soldiers Field water well.   

Anticipated construction cost will exceed available funds, recommend transferring remaining 

unencumbered funds to WA1003 Well Rehab for construction contract.  Remaining comments for 

this project will be made on WA1003 after this update. 

 

 



 


